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Site Description
The Lennon Wallpaper site is located at 807 4th Ave. in Joliet, Will County, Illinois. The site consists of 7
parcels of land occupying approximately 12 acres. Site removal activities are being conducted on Parcel 5.
Parcel 5 is bordered on the north by a wetland, on the west by railroad tracks, on the south by Grant Avenue
(vacated), and on the east by Preston Place (vacated).

Parcel 5 of the Lennon Wallpaper site contains and estimated 1,500 to 3,000 cubic yards of lead
contaminated soil. The contaminated soil is located in a low lying wet area located on Parcel 5. The soil
was contaminated by waste paints or pigments coming from the Lennon Wallpaper facility formerly located
next to the property. Parcel 5 is located near a wetland and residential area and is unsecure to both human
and animal populations and shows evidence of trespassing.

Site characterizations and inspections conducted by the Illinois Environmental Protection Agency (IEPA) in
1990, 1992, 1995, and 2000 showed elevated levels of lead. Site assessments conducted on Parcel 5 in
2001 and 2002 by START and the U.S. EPA demonstrated elevated levels of lead, with the highest total lead
concentration being 10,900 milligrams per kilogram (mg/kg) and the highest toxicity characteristic leaching
procedure (TCLP) lead concentration being 100 milligrams per liter (mg/L). The screening level for total lead
is 750 mg/kg and the regulatory limit for TCLP lead is 5.0 mg/L

Current Activities
On August 25, 2003, ERRS continued to relocate
the east side of Parcel 5.

material and debris from the planned excavation area to

On August 26, 2003, ERRS continued to relocate fill material and debris from the planned excavation area to
the east side of Parcel 5: Analytical results for background air samples collected on August 12, 2003 were
received. All results were below the method detection limit of 0.003 mg/m3 of air.

On August 27, 2003, ERRS continued to relocate fill material and debris from the planned excavation area to
the east side of Parcel 5. Sevrenson Environmental on-site for site walk through to discuss the procedure
for soil treatment. ERRS, START, and Sevrenson walked the site and agreed on an excavation and
treatment approach as well as an area to stage soil once treatment begins. ERRS began clearing a path
through the trees on the south end of the site so that once excavation begins, trucks may access the south
end of the site to begin backfilling.

On August 28, 2003, ERRS continued to clear a path through the trees on the south end of the site and
move fill material to the east portion of the site. ERRS locked up and demobilized for Labor Day weekend.



On August 29, 2003, there was no site activity due to Labor Day weekend.

Planned Removal Actions
The removal action for the Lennon Wallpaper site consists of excavation, treatment, and disposal of lead
contaminated soil on the Parcel 5 property.

Next Steps
Stake out grids on-site
Begin excavation of lead contaminated soil
Treat soil onsite
Begin load out and disposal of lead contaminated soil

Key Issues
None
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